

				Per Terms of Reference <i>Dates are target goals and may shift slightly based on STAR Chair and STAT consultations</i>			
Review Meeting	2025 Meeting Date	Location	Species	Data Distribution Deadline (12 wks prior to STAR)	Pre-STAR Document Distribution (2 wks prior to STAR)	SSC Post-STAR Report (2 wks post-STAR)	Revised Draft Assessment (3 wks post-STAR) w/Final TOR review prior to publication
Data Workshop 1	January 23 (full day)	Virtual	Chilipepper Rockfish Quillback Rockfish - California				
Data Workshop 2	January 30 (morning)	Virtual	Yellowtail Rockfish - North 40°10 N. Lat.				
Data Workshop 3	March 18 (full day)	Virtual	Rougheye/Blackspotted Rockfish Sablefish				
STAR Panel 1	May 19-23 (Mon-Fri)	Seattle, WA	Yellowtail Rockfish - North 40°10 N. Lat.	Feb 24 (Mon)	May 5 (Mon)	June 6 (Fri)	June 13 (Fri)
STAR Panel 2	June 23-27 (Mon-Fri)	Santa Cruz, CA	Chilipepper Rockfish Quillback Rockfish - California	March 31 (Mon)	June 9 (Mon)	July 11 (Fri)	July 18 (Fri)
STAR Panel 3	July 14-18 (Mon-Fri)	Seattle, WA	Rougheye/Blackspotted Rockfish Sablefish	April 21 (Mon)	June 30 (Mon)	August 1 (Fri)	August 8 (Fri)
SSC Groundfish Subcommittee	August 12-13 (Tues-Wed)	Location TBD	Review of STAR Panel outcomes and Catch-only projections Update stock assessments: Widow Rockfish Yelloweye Rockfish	Catch-only Projections: June 24 (Tues) Update assessments: March 19 (Wed)			2 weeks prior July 29 (Tues)
SSC Groundfish Subcommittee	Prior to Sept Council/full SSC		Review of default harvest specifications and QAQC				
Supplemental Review SSC Groundfish Subcommittee	Sept 29-Oct 3 (tentative)	TBD	Species recommended for further review and/or Rebuilding Analysis		Sept 15 (Mon)		

Footnote: Full benchmark assessments are all tentatively scheduled for Council Action in September 2025.